😸 FitMe - Sprint Planning

Sprint Overview

Project: FitMe

Sprint: Sprint 1

Dates: `May 5, 2026` – `May 19, 2026`

👥 Sprint team members

Name	Role
Daniel Park	Product Owner
Alexey Kim	Scrum Master
Derrick Xie	Developer
Haneef Abdur-Rasheed	QA Engineer

✏️ Sprint planning meeting items

Agenda

1. Review sprint goal: Establish Core User Onboarding and Manual Data Logging
2. Walk through the 6 user stories in the backlog, assign owners, and confirm acceptance criteria
3. Identify dependencies and risks (API integrations, platform-specific constraints)
4. Confirm team capacity and sprint dates (May 5 – May 19)

Sprint Goals and Commitments

Sprint Goal: Establish Core User Onboarding and Manual Data Logging.

- Set up new user registration
- Implement user profiles
- Log user meals, workouts
- Automatically sync daily steps
- Add progress tracking dashboard

Success is measured by end-to-end completion in under 30 minutes, data persistence across app restarts, and Progress Dashboard p95 load time < 2s.

Previous sprint summary

Sprint theme	N/A
Story points	N/A
Summary	No previous sprint. This is the first sprint for the FitMe Scrum project.

Details

Start date	May 5, 2026
End date	May 19, 2026
Sprint theme	Establish Core User Onboarding and Manual Data Logging

Capacity planning

	Current sprint	**Previous sprint**
Total days	10 (May 5–19)	N/A
Team capacity	30	N/A
Projected capacity	30	N/A
Individual capacity	10	N/A

Potential risks

Risk	**Mitigation**
Step Tracking requires phone pedometer API integration which creates platform-specific complexity for iOS/Android	Research platform APIs early; consider cross-platform libraries

Calorie Counter depends on a third-party food database API	Identify and evaluate API options (e.g., USDA, Nutritionix) before development begins
Mid-sprint discovery of edge cases or incomplete acceptance criteria blocking developer velocity.	Product Owner to proactively review Acceptance Criteria during daily stand-ups and provide rapid, same-day clarification for blocked tickets. Owner: Daniel

📚 Sprint planning resources

Sprint boards and retrospectives

- FitMe Scrum | Board
- 6 Issues

Team resources and definitions

- Sprint Planning | Atlassian
- What are story points in Agile and how do you estimate them? | Atlassian