😇 FitMe - Daily Scrum

Daily Scrum

Timebox: 15 minutes. Update Jira before the meeting. Focus on yesterday, today, and blockers. This page is linked to our Sprint Planning and live Jira issues for end-to-end traceability.

Team & Roles

Scrum Master: Alexey Kim

Product Owner: Daniel Park

Developer: Derrick Xie

QA Engineer: Haneef Abdur-Rasheed

Today's Standup

Date: May 7, 2026 • **Sprint Window:** May 5, 2026 → May 19, 2026 • **Cadence:** 9:00–9:15 AM PT

Sprint Goal

Establish Core User Onboarding and Manual Data Logging.

Daily Scrum

Name	Yesterday	Today	Blockers
Daniel Park (Product Owner)	Clarified acceptance criteria for calorie logging and dashboard insights	Review FS-3 scope and verify device permissions impact for FS-4	Awaiting confirmation on any third-party permission prompts
Derrick Xie (Developer)	Advanced Profile Setup integration and data model alignment	Advanced Profile Setup (FS-2) integration; completing data model for user attributes.	None
Haneef Abdur-Rasheed (QA Engineer)	Test passes on calorie logging flows; prepared dashboard verification checklist	Execute test runs for FS-6 performance targets (p95 < 2s)	Need seeded demo data for dashboard trend checks

Blockers & Mitigations

- Dashboard performance data - seed representative demo data to validate trends and p95 targets.
- Device permission prompts for step tracking; confirm flows to avoid setup friction.

- [ ] Haneef - Execute FS-6 perf run; share p95 dashboard screenshot by May 8, 2026
- [ ] Daniel - Validate device permission copy for FS-4 and update AC by May 8, 2026
- [ ] Derrick - Finalize FS-2 data model notes for FS-5 by May 8, 2026

Daily Archive

Use this rolling table to capture the daily snapshot. Keep it short and link to Jira for details.

Date	Highlights	Blockers	Decisions/Notes
May 6, 2026	FS-5 progressing; FS-2 nearing completion; FS-6 queued for perf run	Hydration notification provider confirmation; seeded data for FS-6	Proceed with retry/backoff pattern for notifications; prioritize test data seeding
May 7, 2026	FS-2 completed, FS-5 nearing completion	Awaiting third-party confirmation for FS-3	Contact third-party provider
May 8, 2026			