😇 FitMe - Sprint Retrospective

📋 Overview

Date	May 19, 2026
Team	FitMe
Participants	Daniel Park, Derrick Xie, Alexey Kim, Haneef Rasheed

💭 Retrospective

▶️ Start doing	🛑 Stop doing	🙌 Keep doing
1. Flag technical blockers in the team channel immediately upon discovery rather than waiting for the next meeting. 2. Conduct Daily Scrums at a consistent time to maintain team alignment. 3. Update Jira issue statuses and story point progress daily to ensure an accurate Burndown Chart. 4. Perform peer-reviews of each other's work against the "Definition of Done" before moving a story to "Done." 5. Document all major technical or design	1. Waiting until the Daily Scrum to mention blockers that could be resolved sooner. 2. Moving stories to "Done" before they have been peer-reviewed or meet the full Definition of Done. 3. Working on Jira tasks that are not currently part of the active Sprint 1 scope. 4. Leaving Jira tickets in the "In Progress" column for more than 48 hours without a status update. 5. Starting new development tasks before completing the ones already assigned to you.	1. Maintaining a strictly defined Sprint Goal to prevent scope creep. 2. Maintaining open and transparent communication regarding task assignments and ownership. 3. Leveraging Confluence to centralize project documentation and sprint artifacts. 4. Using clear and descriptive naming conventions for Jira issues (FS-1, FS-2, etc.). 5. Utilizing the Jira backlog to plan future work (Sprint 2) while staying focused on

decisions in Confluence as they are made to keep the project history clear.		the current commitment.

✅ Action items

- Establish a fixed 15-minute daily window for the Standup meeting to ensure 100% attendance.
- Conduct a mid-sprint "Backlog Scrub" to ensure all active Jira stories have clear Acceptance Criteria.
- Designate a "Reviewer of the Day" to ensure no Jira ticket stays in "In Progress" for more than 48 hours.
- Create a shared "Definition of Done" checklist in Confluence to standardize quality before closing tickets.
- Set up automated notifications (if possible) or manual reminders for team members to update story points every evening.