🦊 FitMe - Sprint Review

Sprint Overview

Project: FitMe

Sprint: Sprint 1

Dates: `May 5, 2026` – `May 19, 2026`

Sprint Goal: Establish Core User Onboarding and Manual Data Logging

Participants & Roles

- **Product Owner:** Daniel Park
- **Scrum Master:** Alexey Kim
- **Developers:** Derrick Xie
- **QA:** Haneef Abdur-Rasheed
- **Review Audience:** Internal stakeholders / project team

Sprint Metrics

Velocity

Metric	Value
Planned Story Points	30
Completed Story Points	30
Velocity (this sprint)	30 pts
Carry-Over Points	0

Sprint Goal Attainment

Sprint Goal	Status
Establish Core User Onboarding	✅ Achieved
Manual Data Logging	✅ Achieved

Product Increment Demo

- **End-to-end new user onboarding flow** — A new user registered via email, received a confirmation, then completed profile setup (height, weight, age, fitness goal). The app generated personalized calorie and fitness targets. Validation errors displayed for invalid inputs such as short passwords and missing required fields. *(FS-1, FS-2)*
- **Manual workout logging with history** — A user added workouts by type, duration, and date. The workout history view showed all entries with working edit and delete actions. Adding a workout visibly updated progress tracking. *(FS-3)*
- **Step tracking via phone pedometer** — Live step count synced from the device pedometer and displayed as a daily total with auto-updating behavior. A permission-denied scenario demonstrated the graceful error message flow. *(FS-4)*
- **Calorie counter with food search and meal logging** — Food search was used to find items and log meals. The daily calorie total updated in real time as meals were added. Edit and delete on logged meals were shown. *(FS-5)*
- **Progress dashboard with live charts** — The dashboard rendered weight, workout, calorie, and step progress over time in chart form. Charts updated live as new data was logged during the demo. *(FS-6)*

Notes

- This is Sprint 1, so no historical velocity baseline exists yet. This sprint's 30-point velocity will serve as the initial benchmark for future sprint planning.
- Effort was evenly distributed across all three contributors (10 pts each).
- All stories were uniformly sized at 5 points — consider whether future stories warrant more varied estimation as complexity increases.

Quality, Risks, and Constraints

Quality Observations

- Validation paths implemented for registration; early validation wired for profile and logging forms.
- Performance requirements for dashboard (FS-6) not yet applicable; to be tested when implemented.

Key Risks

- Dependency risk: Step permissions and device-specific pedometer integrations (FS-4) may affect delivery time.
- Scope risk: Combining FS-2, FS-3, and FS-5 within a single sprint may exceed capacity if estimates are tight.

- Experience risk: Delayed dashboard (FS-6) limits feedback loop on whether manual logs reflect in user-visible progress.

Mitigations

- Sequence FS-2 completion first to unblock data model finalization for FS-3 and FS-5.
- Time-box food search integration and leverage a minimal, curated dataset first, then expand.
- Introduce stubbed step data to validate UI/flows while device integration is built.

Backlog and Next Steps

Readiness and Dependencies

- Confirm data schema and API contracts shared by FS-2, FS-3, FS-5, and FS-6.
- Define platform targets for pedometer APIs and permission prompts.
- Align performance targets early for the dashboard to avoid rework.

Proposed Sequencing (Next Sprint)

1. FS-7 Goal Setting Functionality
2. FS-12 Macro-Tracking
3. FS-9 Social Sharing Capabilities
4. FS-13 Friend Leaderboard Implementation
5. FS-10 Dark Mode Functionality
6. FS-8 Hydration Notification